

GES DAAC

Gary T. Alcott

GES DAAC Operations Manager

Gary.T.Alcott@nasa.gov

GES DAAC Readiness

- Started reprocessing the L1 products on 10/22/02 and have demonstrated a cumulative 3.31x from then until present.
- “Daylight savings” problem necessitated shifting reprocessing to Nov. 2000 and beyond to workaround problem.
- “Daylight savings” patch to be installed on 12/17/02. Previously impacted files expected to be replaced by the time land processing starts on 12/22/02, at which point processing will shift back to earlier period.
- Processing without subscription since 12/02/02 (primarily Nov+ data). Will need to push this data while processing June-Oct data

Collection 004 Reprocessing

Due to the jump to DOY 305 the check point does not currently reflect the actual data days processed up to, but rather the number of cumulative days processed.

